

Daily Scrum Meeting (Day 9)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued fixing backend issues

What is planned to be done until the next scrum meeting?

- Prepare backend for next sprint development

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing scanning functionality

What is planned to be done until the next scrum meeting?

- Finalize initial scanning setup

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Completed initial UI layout

What is planned to be done until the next scrum meeting?

- Prepare UI for next sprint

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Finalized selection of OCR approach

What is planned to be done until the next scrum meeting?

- Prepare OCR integration for next sprint

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining database setup

What is planned to be done until the next scrum meeting?

- Finalize initial database structure

What are the hurdles?

- None