

\ Sprint Review Meeting (Sprint 1)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:30 PM

End time: 8:00 PM

The team met to review the progress made during Sprint 1. Since this was the first sprint, the work focused primarily on research, testing different approaches, and setting up initial project components.

Work Completed

- **Researched camera-based scanning approaches**
 - **Evaluated OCR tools and APIs**
 - **Created a basic UI layout**
 - **Began backend structure setup**
 - **Started database setup and schema design**
-

Work Not Completed

- **Full implementation of scanning functionality**
 - **Final OCR integration**
 - **Complete backend and database integration**
-

Demonstration Summary

The team demonstrated initial progress, including basic UI layout and early testing of scanning and OCR approaches. No fully integrated features were presented.

Stakeholder Feedback

- **Continue refining OCR and scanning approaches**
- **Focus on progressing from research to implementation**
- **Improve system structure in the next sprint**

