

Daily Scrum Meeting (Day 10)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Date: 2/6/26

Start time: 6:30 PM

End time: 6:45 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Completed Installation Guide (Appendix A) and updated README with full setup instructions including Google credentials configuration for Render.

What is planned to be done until the next scrum meeting?

- Final review of all documentation sections. Ensure no placeholder text remains.

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Completed final keyword list review. Added 3 missing milk derivatives (half-and-half, custard, pudding) and 2 shellfish variants (abalone, escargot).

What is planned to be done until the next scrum meeting?

- Review documentation section §2 (Problem & Requirements) for accuracy.

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Confirmed timezone-aware datetime handling in `SavedScan.to_dict()` — `saved_at` field correctly returns UTC ISO format. No issues found.

What is planned to be done until the next scrum meeting?

- Final code review of `models.py` and auth routes for submission.

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Final review of ocr_engine.py — all fallback paths tested. demo_fallback correctly returns ocr_engine: demo_fallback in response. Documentation updated.

What is planned to be done until the next scrum meeting?

- Final review of §3 architecture section and API endpoint table for accuracy.

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Demo walkthrough script completed. Covers: upload scan, barcode lookup, save scan, view history, delete scan. Practiced full demo flow — runs in under 5 minutes.

What is planned to be done until the next scrum meeting?

- Final review of UI for any last-minute issues before submission.

What are the hurdles?

- None