

Daily Scrum Meeting (Day 6)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Date: 2/2/26

Start time: 7:00 PM

End time: 7:15 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Implemented `/api/save` (POST), `/api/saved` (GET), `/api/saved/{id}` (DELETE) with ownership check. All scan history endpoints working end-to-end.

What is planned to be done until the next scrum meeting?

- Begin integration testing — full scan-save-retrieve-delete flow. Fix any bugs found.

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Tested AllergenDetector against 15 real ingredient strings. Identified 2 false negative cases — added missing keyword variants (arachis oil for peanuts, lactalbumin for milk).

What is planned to be done until the next scrum meeting?

- Verify word-boundary regex correctly handles edge cases like 'pea protein' vs 'peanut'.

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Added `@login_required` to `/api/save`, `/api/saved`, `/api/saved/{id}`. Verified unauthorized requests return 401. Added ownership check in `delete_scan()`.

What is planned to be done until the next scrum meeting?

- Test auth flow end-to-end: register, login, save scan, logout, verify scan persists.

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Implemented /api/ocr-status with credential source detection (file path vs JSON env var). Added FITLABEL_GOOGLE_CREDENTIALS_JSON env var support for Render deployment.

What is planned to be done until the next scrum meeting?

- Test full OCR pipeline on 10 different label photos, document accuracy results.

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Implemented login/register modal with form validation. Auth state reflected in UI — shows username when logged in, hides save button when logged out.

What is planned to be done until the next scrum meeting?

- Polish overall UI styling and test on mobile screen sizes.

What are the hurdles?

- None