

Daily Scrum Meeting (Day 8)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Assisted with integrating OCR, ingredient analysis, and UI modules
- Began writing basic tests for core features

What is planned to be done until the next scrum meeting?

- Continue testing integrated modules and fix any issues found

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Implemented ingredient flagging logic
- Added basic dietary restriction checks

What is planned to be done until the next scrum meeting?

- Refine ingredient detection and expand restriction rules

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Implemented BMI calculator
- Set up local storage structure for scan history

What is planned to be done until the next scrum meeting?

- Connect BMI and history features to the UI

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Improved OCR accuracy with basic image preprocessing
- Continued integration of Tesseract.js with the upload flow

What is planned to be done until the next scrum meeting?

- Handle edge cases in image scanning and text extraction

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 2 hours

What was done since the last scrum meeting?

- Implemented navigation between main screens
- Applied initial styling across the UI

What is planned to be done until the next scrum meeting?

- Refine layout and improve user interaction elements

What are the hurdles?

- None