

Spring Retrospective Meeting

Date: 2/22/2026

Start Time: 7:00 PM

End Time: 7:30 PM

Attendees:

Brian Cardona

Edima Nyong

Enrique Rodriguez

Matias Casal

Matther Privat

Purpose:

The team evaluated their performance during the sprint, reflected on workflow improvements, and assessed how well previous retrospective concerns were addressed.

What Went Right:

- Integration between frontend and backend improved significantly.
- Git workflow issues from the previous sprint were reduced.
- Team communication remained consistent.
- Tasks were completed on schedule.
- Testing was introduced earlier in the development cycle.

What Went Wrong:

- Some integration bugs appeared late in the sprint.
- Minor UI inconsistencies required additional rework.
- Validation edge cases were initially overlooked.

Improvements from Previous Retrospective:

- GitHub workflow understanding improved compared to last sprint.
- Clearer role separation reduced confusion.
- Setup and access issues were no longer a problem.

Lessons Learned:

- Integration testing should begin earlier, not near sprint end.

- UI consistency standards should be defined at the start.
- Validation logic needs to be considered during initial implementation, not after.

Action Items for Next Sprint:

- Begin integration testing during week one.
- Define UI style guidelines to prevent inconsistencies.
- Add stronger input validation across all forms.