

Daily Scrum Meeting (Day 2)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Began implementing search functionality for scan history. Reviewed database structure for storing scan records.

What is planned to be done until the next scrum meeting?

- Continue implementing search functionality. Start implementing deletion of individual scan records.

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Began implementing frame guide overlay for camera scanning. Tested camera preview functionality with different image sizes.

What is planned to be done until the next scrum meeting?

- Continue working on frame guide overlay. Start implementing flashlight toggle feature.

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Started working on nutritional summary section for scan results. Began organizing output structure for nutrition information.

What is planned to be done until the next scrum meeting?

- Continue implementing nutritional summary display. Begin simple macronutrient visualization logic.

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Began improving multi-line ingredient list detection. Tested OCR extraction on several nutrition label images.

What is planned to be done until the next scrum meeting?

- Continue improving multi-line ingredient recognition. Begin reviewing OCR processing speed.

What are the hurdles?

- None

Matthew Privat**How many hours did I work since the last meeting?**

- 3 hours

What was done since the last scrum meeting?

- Began implementing password reset functionality. Reviewed authentication flow for login system.

What is planned to be done until the next scrum meeting?

- Continue implementing password reset feature. Begin testing session persistence.

What are the hurdles?

- None