

## Daily Scrum Meeting (Day 3)

**Attendees:** Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

**Start time:** 7:45 PM

**End time:** 8:00 PM

### Brian Cardona

**How many hours did I work since the last meeting?**

- 3 hours

**What was done since the last scrum meeting?**

- Implemented basic search functionality for scan history. Tested search results with stored scan entries.

**What is planned to be done until the next scrum meeting?**

- Begin implementing deletion of individual scan records. Continue testing history features.

**What are the hurdles?**

- None

### Edima Nyong

**How many hours did I work since the last meeting?**

- 3 hours

**What was done since the last scrum meeting?**

- Implemented basic frame guide overlay for camera view. Continued testing camera preview behavior.

**What is planned to be done until the next scrum meeting?**

- Begin implementing flashlight toggle. Continue refining frame guide alignment.

**What are the hurdles?**

- None

### Enrique Rodriguez

**How many hours did I work since the last meeting?**

- 3 hours

**What was done since the last scrum meeting?**

- Continued implementing nutritional summary display. Organized calorie and macronutrient output structure.

**What is planned to be done until the next scrum meeting?**

- Begin implementing simple macronutrient visualization. Continue testing output formatting.

**What are the hurdles?**

- None

### Matias Casal

**How many hours did I work since the last meeting?**

- 3 hours

**What was done since the last scrum meeting?**

- Continued improving multi-line ingredient recognition. Ran additional OCR tests on sample nutrition labels.

**What is planned to be done until the next scrum meeting?**

- Begin reviewing OCR performance and speed. Continue testing OCR accuracy.

**What are the hurdles?**

- None

**Matthew Privat**

**How many hours did I work since the last meeting?**

- 3 hours

**What was done since the last scrum meeting?**

- Continued implementing password reset functionality. Began testing reset flow with login system.

**What is planned to be done until the next scrum meeting?**

- Begin implementing session persistence. Continue testing login features.

**What are the hurdles?**

- None