

Daily Scrum Meeting (Day 5)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 8:00 PM

End time: 8:15 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued implementing deletion of individual scan records. Tested history search with multiple stored scans.

What is planned to be done until the next scrum meeting?

- Complete deletion functionality. Begin implementing option to clear all scan history.

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued implementing flashlight toggle. Began reviewing autofocus behavior for camera scanning.

What is planned to be done until the next scrum meeting?

- Continue improving autofocus behavior. Test camera scanning in different lighting conditions.

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued implementing macronutrient visualization logic. Reviewed nutritional summary layout.

What is planned to be done until the next scrum meeting?

- Continue refining macronutrient visualization. Begin reviewing export feature requirements.

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued reviewing OCR performance and accuracy. Ran additional tests on OCR extraction results.

What is planned to be done until the next scrum meeting?

- Continue optimizing OCR performance. Review potential improvements for text extraction.

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued implementing session persistence. Tested login flow with active sessions.

What is planned to be done until the next scrum meeting?

- Continue testing authentication features. Begin reviewing profile management functionality.

What are the hurdles?

- None