

Daily Scrum Meeting (Day 6)

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Finished implementing the scan history functionality. Tested saving and retrieving previous scans.

What is planned to be done until the next scrum meeting?

- Start planning migration of scan storage to a server instead of saving as JSON. Coordinate with Matthew on database options.

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on camera capture functionality. Tested frame guide overlay and camera preview behavior.

What is planned to be done until the next scrum meeting?

- Continue refining camera scanning functionality. Continue testing with different lighting conditions.

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued organizing the output results from scans. Began restructuring how nutrition information is displayed.

What is planned to be done until the next scrum meeting?

- Continue improving the layout of scan results. Refine nutritional summary and allergen display.

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on OCR accuracy improvements. Tested OCR extraction with several sample nutrition labels.

What is planned to be done until the next scrum meeting?

- Continue improving OCR recognition for ingredient lists. Continue testing OCR accuracy.

What are the hurdles?

- None

Matthew Privat**How many hours did I work since the last meeting?**

- 3 hours

What was done since the last scrum meeting?

- Continued working on login and authentication functionality. Encountered issues with handling login credentials properly.

What is planned to be done until the next scrum meeting?

- Continue debugging login functionality. Begin discussing database/server options with Brian.

What are the hurdles?

- Difficulty getting login authentication to work consistently.