

Sprint Retrospective Meeting

Attendees: Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 9:30 PM

End time: 10:00 PM

What Went Well

- The camera scanning feature was successfully implemented and is now working properly.
- The team identified the need for a centralized website server and database for storing user information and scan history.
- Communication between team members helped clarify which features depend on others.

What Went Wrong

- OCR development progressed slower than expected, which blocked other features that depend on it.
- Some features could not move forward because the website server and database have not been set up yet.
- Several tasks had dependencies that were not addressed early in the sprint.

Improvements for Next Sprint

- Prioritize building the website server and database so that login and history features can be implemented.
- Continue improving OCR accuracy and functionality.
- Integrate the working camera feature with the frontend interface.
- Coordinate tasks better to reduce blocking dependencies between features.