

Daily Scrum Meeting (Day 10)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 8:45 PM

End time: 9:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining user account backend
- Tested storing and retrieving user data

What is planned to be done until the next scrum meeting?

- Finalize basic account functionality
- Prepare for integration testing

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving camera scanning experience
- Tested reliability of scan pipeline

What is planned to be done until the next scrum meeting?

- Make final adjustments to scanning flow
- Continue testing

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining UI presentation
- Improved clarity of displayed data

What is planned to be done until the next scrum meeting?

- Final UI adjustments
- Prepare for full system integration

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving Google Vision OCR integration
- Tested OCR with additional inputs

What is planned to be done until the next scrum meeting?

- Continue improving OCR consistency
- Finalize integration

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on login system
- Tested authentication functionality

What is planned to be done until the next scrum meeting?

- Finalize login system
- Prepare for integration testing

What are the hurdles?

- None