

Daily Scrum Meeting (Day 9)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued implementing backend for user accounts
- Tested basic account creation functionality

What is planned to be done until the next scrum meeting?

- Continue refining account endpoints
- Improve data handling

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining camera scanning behavior
- Tested full scan workflow

What is planned to be done until the next scrum meeting?

- Continue improving scanning consistency
- Fix minor issues

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving UI layout
- Refined display of scan results and preferences

What is planned to be done until the next scrum meeting?

- Continue polishing UI
- Prepare for final integration

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving OCR accuracy with Google Vision
- Reduced errors in extracted text

What is planned to be done until the next scrum meeting?

- Continue refining OCR performance
- Test additional cases

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued integrating login system with database
- Tested linking user accounts with stored data

What is planned to be done until the next scrum meeting?

- Continue authentication integration
- Improve reliability of login system

What are the hurdles?

- None