

Daily Scrum Meeting (Day 10)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining backend for user profile history
- Verified storage and retrieval of user scan data

What is planned to be done until the next scrum meeting?

- Finalize backend integration
- Prepare for next sprint tasks

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing scanning features
- Verified stability of camera and barcode scanning

What is planned to be done until the next scrum meeting?

- Continue monitoring for bugs
- Make minor improvements

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining UI presentation
- Verified consistency of displayed data

What is planned to be done until the next scrum meeting?

- Final UI adjustments

- Prepare for integration

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing OCR integration
- Verified improved accuracy of extracted text

What is planned to be done until the next scrum meeting?

- Continue improving OCR consistency
- Prepare for further refinements

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining login functionality
- Tested authentication system with backend

What is planned to be done until the next scrum meeting?

- Finalize login system
- Prepare for full integration testing

What are the hurdles?

- None