

Daily Scrum Meeting (Day 5)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued planning database migration for scan history

What is planned to be done until the next scrum meeting?

- Continue coordinating with Matthew on server and database setup

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on camera scanning integration

What is planned to be done until the next scrum meeting?

- Continue testing scanning interface

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving scan output readability

What is planned to be done until the next scrum meeting?

- Continue refining output layout

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving OCR recognition

What is planned to be done until the next scrum meeting?

- Continue testing OCR extraction

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on PostgreSQL database setup

What is planned to be done until the next scrum meeting?

- Continue integrating database with login functionality

What are the hurdles?

- None