

Daily Scrum Meeting (Day 9)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving backend for user profile history
- Tested linking scan results with user accounts

What is planned to be done until the next scrum meeting?

- Continue refining backend integration
- Improve performance of data retrieval

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing camera and barcode scanning
- Identified minor bugs in scanning process

What is planned to be done until the next scrum meeting?

- Fix identified bugs
- Continue testing scanning features

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued refining UI display
- Fixed formatting inconsistencies

What is planned to be done until the next scrum meeting?

- Continue UI improvements

- Prepare for final integration

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving OCR accuracy
- Tested OCR with additional edge cases

What is planned to be done until the next scrum meeting?

- Continue refining OCR performance
- Ensure consistency across inputs

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on login system
- Tested login functionality with backend

What is planned to be done until the next scrum meeting?

- Finalize login system
- Continue testing authentication

What are the hurdles?

- None