

Backlog Grooming Meeting (Sprint 7)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:00 PM

End time: 7:30 PM

The team met to review the current state of the project and update the backlog. Since all major features have been completed, the focus of this sprint is on testing, fixing minor issues, and making small improvements.

Backlog Updates

Backend (Brian Cardona)

- Fix minor issues found during testing
 - Improve response consistency
-

Scanning (Edima Nyong)

- Fix small inconsistencies in scanning results
 - Continue testing across different inputs
-

Frontend/UI (Enrique Rodriguez)

- Fix minor UI issues
 - Improve layout and readability
-

OCR (Matias Casal)

- Fix small inconsistencies in extracted text
 - Continue validating OCR results
-

Database & Authentication (Matthew Privat)

- Fix minor data handling issues
 - Ensure consistency in user data
-

Priority Order

1. Fix bugs across all components
 2. Ensure system stability
 3. Improve UI and overall consistency
-

Outcome

- Backlog updated to focus on final fixes
- No new features added
- Team aligned on preparing for final submission