

Daily Scrum Meeting (Day 1)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Reviewed backend components and prepared for integration

What is planned to be done until the next scrum meeting?

- Begin integrating backend with login system

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Tested barcode scanning functionality

What is planned to be done until the next scrum meeting?

- Continue testing and identify issues

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Reviewed frontend UI components

What is planned to be done until the next scrum meeting?

- Prepare UI for backend integration

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Verified OCR functionality with sample inputs

What is planned to be done until the next scrum meeting?

- Continue testing OCR accuracy

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Reviewed login and database setup

What is planned to be done until the next scrum meeting?

- Begin integrating authentication with backend

What are the hurdles?

- None