

Daily Scrum Meeting (Day 2)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Worked on backend integration with login system

What is planned to be done until the next scrum meeting?

- Continue connecting user data with scans

What are the hurdles?

- Minor integration issues

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing barcode scanning

What is planned to be done until the next scrum meeting?

- Fix minor detection issues

What are the hurdles?

- Minor inconsistencies in results

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Integrated frontend with backend endpoints

What is planned to be done until the next scrum meeting?

- Fix UI inconsistencies

What are the hurdles?

- Minor UI bugs

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued OCR testing

What is planned to be done until the next scrum meeting?

- Handle edge cases in extracted text

What are the hurdles?

- OCR inconsistencies with certain inputs

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Integrated login with database

What is planned to be done until the next scrum meeting?

- Test authentication flow

What are the hurdles?

- Minor authentication bugs