

Sprint Planning Meeting (Sprint 7)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:00 PM

End time: 7:30 PM

The team reviewed the results of the previous sprint and confirmed that all major features were completed. The focus of this sprint is to integrate all components into a single system, perform full system testing, and resolve any remaining issues before final submission.

User Stories Selected for This Sprint

1. As a user, I want all system components integrated so that the application functions as a complete system.
 2. As a user, I want my account and scan history fully connected so that my data is stored and retrieved correctly.
 3. As a user, I want scanning, processing, and display features to work together so that results are accurate and consistent.
 4. As a user, I want the system to be tested thoroughly so that errors are minimized.
 5. As a developer, I want to identify and fix bugs so that the system is stable.
-

Task Assignments

Brian Cardona

- Integrate backend with user accounts and scan history
- Ensure proper data flow between components

Edima Nyong

- Finalize barcode scanning functionality
- Test scanning features and identify issues

Enrique Rodriguez

- Integrate frontend with backend
- Improve display and fix UI issues

Matias Casal

- Finalize OCR processing
- Test OCR accuracy and consistency

Matthew Privat

- Finalize login and authentication system
- Ensure database integration works correctly