

Sprint Retrospective Meeting (Sprint 7)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 8:00 PM

End time: 8:30 PM

What Went Well

- All features were already completed, allowing focus on final testing and improvements.
 - The system remained stable during testing and required only minor fixes.
 - Team coordination was consistent, allowing quick resolution of small issues.
 - Final testing ensured all components worked together without major problems.
-

What Went Wrong

- Some minor bugs were discovered late during final testing.
 - Small inconsistencies across components required additional fixes.
 - Limited time for further improvements beyond required functionality.
-

Improvements for Next Sprint

- Begin final testing earlier to reduce last-minute fixes.
 - Improve consistency checks across all components.
 - Allocate more time for polishing and small improvements.
-

Outcome

- The system is complete and fully functional.
- All components are integrated and working as expected.
- The project is ready for final submission.