

Sprint Review Meeting

Attendees: < Fabio Tinoco, Juan Diaz-Zuluaga, Richard Rodriguez>

Start time: 10:30 pm

End time: 11:00 pm

During the Sprint Review meeting, the Scrum Team conducted a show-and-tell demonstration of the work completed during the sprint. Each implemented user story was evaluated against its defined acceptance criteria.

Following the review, the Product Owners confirmed that the following user stories met the sprint objectives and acceptance criteria and were therefore formally accepted:

Accepted User Stories

- User Story 3 <Role & Responsibility Planning (Upcoming Work)>
 - The team began identifying individual strengths and interests to define responsibilities for the coming weeks.

The following user story did not reach a completed state within the sprint and did not satisfy its acceptance criteria. As a result, it was not accepted and was returned to the Product Backlog for future consideration:

Rejected User Story

- User Story 6 <Initial Biome Takeover Feature>
 - Implement the Biome takeover by using the created Implementation Plan created in the previous Sprint.
- User Story 5 <Creation of initial assets>
 - As a team, there should be a group of assets like blocks/mobs to help the implementation of the “Out of View” event implantation.

Sprint Outcome

This sprint shows good progress on the project even with personal health and situations affecting speed. Also, this sprint shows that tasks may need to be broken into smaller tasks.