

Daily Scrum Meeting Minutes 4:

Attendees: Isis Gomez, Manuel Conrad, Michael Novas, Kirei Hausheer, Joaquin Prado

Start time: 7:00 PM

End time: 8:00 PM

Isis Gomez:

How many hours have I worked since the last meeting?

3 hours.

What was done since the last scrum meeting?

Built and tested the first version of the performance summary screen for users.

What is planned to be done until the next scrum meeting?

Integrate performance summaries with the dashboard and finalize navigation flow.

What are the hurdles?

Need to verify that all modules report scores consistently to the summary screen.

Manuel Conrad:

How many hours have I worked since the last meeting?

3 hours.

What was done since the last scrum meeting?

Added educational hints and tooltips to the phishing module for incorrect answers.

What is planned to be done until the next scrum meeting?

Update phishing content visuals and refine text for accessibility.

What are the hurdles?

Some hint pop-ups overlap with question text, requiring UI adjustments.

Michael Novas:

How many hours have I worked since the last meeting?

3 hours.

What was done since the last scrum meeting?

Completed setup for progress data storage across all modules.

What is planned to be done until the next scrum meeting?

Begin integrating backend logic for storing user scores locally.

What are the hurdles?

Testing cross-browser compatibility for local data persistence.

Kirei Hausheer:

How many hours have I worked since the last meeting?

3 hours.

What was done since the last scrum meeting?

Created custom icons and refined color palette for improved readability.

What is planned to be done until the next scrum meeting?

Design responsive layout adjustments for the dashboard page.

What are the hurdles?

Balancing color contrast to meet accessibility guidelines while maintaining design consistency.

Joaquin Prado:

How many hours have I worked since the last meeting?

3 hours.

What was done since the last scrum meeting?

Tested new performance summary screen integration within simulator workflow.

What is planned to be done until the next scrum meeting?

Conduct another test cycle on PassMaster and Threat Hunter modules.

What are the hurdles?

Identified inconsistent button responsiveness during module transitions.