

Review Meeting Minutes 1

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 5:30 PM

End time: 6:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: Development Environment Setup Guide
- User Story 3: Change Log Documentation
- User Story 5: Jetpack Compose Migration Report

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- User Story 2: Project Architecture Documentation
- User Story 4: UI Components Documentation

Review Meeting Minutes 2

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 12:00 PM

End time: 12:30 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: Project Architecture Documentation
- User Story 2: UI Component Documentation
- User Story 3: Reusable UI Components Development

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- iOS Development Documentation
- Flutter Conversion Report

Review Meeting Minutes 3

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 11:00 PM

End time: 12:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: ViewModel Refactoring with Jetpack Compose
- User Story 2: Document Refactoring Changes
- User Story 3: Unit Testing for Refactored Code
- User Story 4: iOS Development Documentation
- User Story 5: Flutter Conversion Report

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- All use stories were accepted by the product owner.

Review Meeting Minutes 4

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:00 PM

End time: 8:30 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: iOS Setup and Environment Configuration
- User Story 2: Develop Home Screen UI Prototype
- User Story 4: Implement Core Navigation Flow
- User Story 5: Apply iOS Design Standards and Styling
- User Story 6: iOS Deployment & App Store Guidelines Research

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- User Story 3: Implement Login and Signup Screens

Review Meeting Minutes 5

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 2:00 PM

End time: 2:30 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: Implement Login and Signup Screens
- User Story 2: Implement Database for iOS application
- User Story 3: Implement Activity Screens
- User Story 4: Implementation of Settings Screen
- User Story 5: Code Documentation and Updated README

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- All use stories were accepted by the product owner.

Review Meeting Minutes 6

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:00 PM

End time: 9:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: Implement Login and Signup UI
- User Story 2: Implement Membership Screen
- User Story 3: Implement Exercise Screen
- User Story 4: Create Database Documentation
- User Story 5: Update Project Documentation and README

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- All use stories were accepted by the product owner.

Review Meeting Minutes 7

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 6:00 PM

End time: 7:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- User Story 1: Showcase Poster Development
- User Story 2: Project Documentation Development
- User Story 3: Showcase Slides Development
- User Story 4: Final Deliverable Development

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- All use stories were accepted by the product owner.