

Sprint Planning Meeting Minutes:

Sprint 1

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 11:00 AM

End time: 12:00 PM

After discussion, the velocity of the team was estimated to be: **13-15 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Development Environment Setup Guide **(3 points)**
- User Story 2: Project Architecture Documentation **(5 points)**
- User Story 3: Change Log Documentation **(2 points)**
- User Story 4: UI Components Documentation **(3 points)**
- User Story 5: Jetpack Compose Migration Report **(2 points)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 3: Change Log Documentation
 - User Story 4: UI Component Documentation
- Santiago Boscan
 - User Story 1: Development Environment Setup Guide
 - User Story 3: Change Log Documentation
- Adolfo Cabrera
 - User Story 3: Change Log Documentation
 - User Story 5: Jetpack Compose Migration Report
- Nicholas Juman
 - User Story 2: Project Architecture Documentation
 - User Story 3: Change Log Documentation
- David Vasquez
 - User Story 2: Project Architecture Documentation
 - User Story 3: Change Log Documentation

Sprint Planning Meeting Minutes:

Sprint 2

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 5:30 PM

End time: 6:30 PM

After discussion, the velocity of the team was estimated to be: **13-15 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Project Architecture Documentation **(3 points)**
- User Story 2: UI Components Documentation **(2 points)**
- User Story 3: Reusable UI Components Development **(5 points)**
- User Story 4: iOS Development Documentation **(2 points)**
- User Story 5: Flutter Conversion Report **(3 points)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 1: Project Architecture Documentation
 - User Story 2: UI Component Documentation
- Santiago Boscan
 - User Story 3: Reusable UI Components Development
- Adolfo Cabrera
 - User Story 4: iOS Development Documentation
 - User Story 5: Flutter Conversion Report
- Nicholas Juman
 - User Story 1: Project Architecture Documentation
 - User Story 2: UI Component Documentation
- David Vasquez
 - User Story 4: iOS Development Documentation
 - User Story 5: Flutter Conversion Report

Sprint Planning Meeting Minutes:

Sprint 3

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team was estimated to be: **13-15 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: ViewModel Refactoring with Jetpack Compose **(3 points)**
- User Story 2: Document Refactoring Changes **(2 points)**
- User Story 3: Unit Testing for Refactored Code **(2 points)**
- User Story 4: iOS Development Documentation **(2 points)**
- User Story 5: Flutter Conversion Report **(3 points)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 1: ViewModel Refactoring with Jetpack Compose
 - User Story 2: Document Refactoring Changes
- Santiago Boscan
 - User Story 1: ViewModel Refactoring with Jetpack Compose
 - User Story 2: Document Refactoring Changes
 - User Story 3: Unit Testing for Refactored Code
- Adolfo Cabrera
 - User Story 4: iOS Development Documentation
 - User Story 5: Flutter Conversion Report
- Nicholas Juman
 - User Story 1: ViewModel Refactoring with Jetpack Compose
 - User Story 2: Document Refactoring Changes
- David Vasquez
 - User Story 4: iOS Development Documentation
 - User Story 5: Flutter Conversion Report

Sprint Planning Meeting Minutes:

Sprint 4

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:00 PM

End time: 9:00 PM

After discussion, the velocity of the team was estimated to be: **13-15 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: iOS Setup and Environment Configuration **(2 points)**
- User Story 2: Develop Home Screen UI Prototype **(3 points)**
- User Story 3: Implement Login and Signup Screens **(3 points)**
- User Story 4: Implement Core Navigation Flow **(3 points)**
- User Story 5: Apply iOS Design Standards and Styling **(2 points)**
- User Story 6: iOS Deployment & App Store Guidelines Research **(1 point)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 4: Implement Core Navigation Flow
 - User Story 5: Apply iOS Design Standards and Styling
 - User Story 6: iOS Deployment & App Store Guidelines Research
- Santiago Boscan
 - User Story 1: iOS Setup and Environment Configuration
 - User Story 2: Develop Home Screen UI Prototype
 - User Story 5: Apply iOS Design Standards and Styling
 - User Story 6: iOS Deployment & App Store Guidelines Research
- Adolfo Cabrera
 - User Story 3: Implement Login and Signup Screens
 - User Story 5: Apply iOS Design Standards and Styling
 - User Story 6: iOS Deployment & App Store Guidelines Research
- Nicholas Juman
 - User Story 4: Implement Core Navigation Flow
 - User Story 5: Apply iOS Design Standards and Styling
 - User Story 6: iOS Deployment & App Store Guidelines Research
- David Vasquez
 - User Story 3: Implement Login and Signup Screens
 - User Story 5: Apply iOS Design Standards and Styling
 - User Story 6: iOS Deployment & App Store Guidelines Research

Sprint Planning Meeting Minutes:

Sprint 5

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:30 PM

End time: 9:40 PM

After discussion, the velocity of the team was estimated to be: **11-13 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Implement Login and Signup Screens (**3 points**)
- User Story 2: Implement Database for iOS application (**3 points**)
- User Story 3: Implement Activity Screens (**3 points**)
- User Story 4: Implementation of Settings Screen (**2 points**)
- User Story 5: Code Documentation and Updated README (**2 points**)

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 3: Implement Activity Screens
 - User Story 5: Code Documentation and Updated README
- Santiago Boscan
 - User Story 2: Implement Database for iOS application
 - User Story 3: Implement Activity Screens
 - User Story 5: Code Documentation and Updated README
- Adolfo Cabrera
 - User Story 1: Implement Login and Signup Screens
 - User Story 5: Code Documentation and Updated README
- Nicholas Juman
 - User Story 3: Implement Activity Screens
 - User Story 5: Code Documentation and Updated README
- David Vasquez
 - User Story 1: Implement Login and Signup Screens
 - User Story 5: Code Documentation and Updated README

Sprint Planning Meeting Minutes:

Sprint 6

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:00 PM

End time: 9:15 PM

After discussion, the velocity of the team was estimated to be: **11-13 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Implement Login and Signup UI **(3 points)**
- User Story 2: Implement Membership Screen **(3 points)**
- User Story 3: Implement Exercise Screen **(3 points)**
- User Story 4: Create Database Documentation **(2 points)**
- User Story 5: Update Project Documentation and README **(2 points)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 2: Implement Membership Screen
 - User Story 5: Update Project Documentation and README
- Santiago Boscan
 - User Story 3: Implement Exercise Screen
 - User Story 4: Create Database Documentation
 - User Story 5: Update Project Documentation and README
- Adolfo Cabrera
 - User Story 1: Implement Login and Signup UI
 - User Story 5: Update Project Documentation and README
- Nicholas Juman
 - User Story 2: Implement Membership Screen
 - User Story 5: Update Project Documentation and README
- David Vasquez
 - User Story 1: Implement Login and Signup UI
 - User Story 5: Update Project Documentation and README

Sprint Planning Meeting Minutes:

Sprint 7

Project: Stress and Anxiety Management Application

Attendees: Sidney Bobadilla, Santiago Boscan, Adolfo Cabrera, Nicholas Juman, David Vasquez

Start time: 8:00 PM

End time: 9:15 PM

After discussion, the velocity of the team was estimated to be: **11-13 story points**.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User Story 1: Showcase Poster Development **(3 points)**
- User Story 2: Project Documentation Development **(2 points)**
- User Story 3: Showcase Slides Development **(2 points)**
- User Story 4: Final Deliverable Development **(2 points)**

The team members indicated their willingness to work on the following user stories.

- Sidney Bobadilla
 - User Story 1: Showcase Poster Development
 - User Story 3: Showcase Slides Development
- Santiago Boscan
 - User Story 1: Showcase Poster Development
 - User Story 2: Project Documentation Development
 - User Story 4: Final Deliverable Development
- Adolfo Cabrera
 - User Story 1: Showcase Poster Development
 - User Story 2: Project Documentation Development
- Nicholas Juman
 - User Story 1: Showcase Poster Development
 - User Story 3: Showcase Slides Development
- David Vasquez
 - User Story 1: Showcase Poster Development
 - User Story 2: Project Documentation Development