

Sprint Backlog Grooming Meeting Minutes #1:

Attendees: Marcus Ragoobar, Joshua Rodrigues, Bryan Diaz, Hossam Keddees

Start time: 8:45 PM

End time: 9:15 PM

The following user stories were created/discussed/refined/prioritized.

- Final Deliverable Executable <1>
 - Estimation: 15 hrs
- Video presentation of the project<3>
 - Estimation: 15 hrs

The user stories below are completed.

- Communicate with Project owner for project feedback <5>
 - Estimation: 2 hrs
- Work on poster<2>
 - Estimation: 15 hrs
- Polish the Notebook UI for gathering insights <4>
 - Estimation: 15 hrs
- Polish aspects of the game <6>
 - Estimation: 10 hrs