

Sprint Backlog Grooming Meeting Minutes #1:

Attendees: Marcus Ragoobar, Joshua Rodrigues, Bryan Diaz, Hossam Keddees

Start time: 6:00 PM

End time: 6:30 PM

The following user stories were created/discussed/refined/prioritized.

- Incorporate the dialogue the project owner gave<2>
 - Estimation: 15 hrs
- Make the player data file to store the results the user got<3>
 - Estimation: 15 hrs
- Finish the Notebook UI for gathering insights <4>
 - Estimation: 15 hrs
- Keep creating basic game systems for all of us to work on our individual parts <6>
 - Estimation: 10 hrs

The user stories below are completed.

- Communicate with Project owner for project feedback <5>
 - Estimation: 2 hrs
- Combine aspects of the dialogue each member made in the last sprint <1>
 - Estimation: 15 hrs