

Sprint Backlog Grooming Meeting Minutes #1:

Attendees: Marcus Ragoobar, Joshua Rodrigues, Bryan Diaz, Hossam Keddees

Start time: 8:15 PM

End time: 8:45 PM

The following user stories were created/discussed/refined/prioritized.

- Gameplay polish and bugfixing <1>
 - Estimation: 15 hrs
- Combine different aspects of my team mates work<2>
 - Estimation: 15 hrs
- Polish the player data file to store the results the user got and displaying it to the user<3>
 - Estimation: 15 hrs
- Polish the Notebook UI for gathering insights <4>
 - Estimation: 15 hrs

- Polish aspects of the game <6>
 - Estimation: 10 hrs

The user stories below are completed.

- Communicate with Project owner for project feedback <5>
 - Estimation: 2 hrs