

Sprint Review:

Attendees: <Joshua Rodrigues, Bryan Diaz, Marcus Ragoobar, Hossam Keddees

Start time: <9:00 pm>

End time: <9:30 pm>

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- Display text dialog system <1>
 - Estimation: 15 hrs
- Display of character names and portraits <2>
 - Estimation: 15 hrs
- Question/response handling to handle branching dialogue trees<3>
 - Estimation: 15 hrs
- Communicate with Project owner for project feedback <5>
 - Estimation: 2 hrs
- Start creating basic game systems for all of us to work on our individual parts <6>
 - Estimation: 10 hrs

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- Notebook UI for gathering insights <4>
 - Estimation: 15 hrs