

Daily Scrum Meeting Minutes:

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 5:00 PM

End time: 5:30 PM

<Daniella Fuentes>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Updated the timing thresholds for hesitation-based difficulty changes and retested them with sample sessions.
- What is planned to be done until the next scrum meeting?
 - Start integrating hesitation data into the performance summary so users see how timing affected their score.
- What are the hurdles?
 - Some hesitation readings still fluctuate too much depending on microphone delay.

<Lindsey Blais>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Connected the Language Settings backend to the interview flow and tested simple language switches.
- What is planned to be done until the next scrum meeting?
 - Work on stabilizing the language switcher so it updates text smoothly across multiple screens.
- What are the hurdles?
 - Switching languages fast causes a brief flicker in the feedback text.

<Nakisha Strickland>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Designed the first UI layout for the ideal answer audio section, including play and replay buttons.
- What is planned to be done until the next scrum meeting?
 - Start building the front-end for the audio playback feature and test it with screen readers.
- What are the hurdles?
 - Ensuring scrolling does not hide the audio controls on smaller devices.

