

Daily Scrum Meeting Minutes:

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 5:00 PM

End time: 5:30 PM

<Daniella Fuentes>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Integrated hesitation timing data into the performance summary so users can see how pauses affected difficulty.
- What is planned to be done until the next scrum meeting?
 - Start polishing the summary text so timing feedback is clear and easy to understand.
- What are the hurdles?
 - Need to avoid overwhelming users with too much timing detail.

<Lindsey Blais>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Stabilized the language switcher and reduced flicker during text updates between languages.
- What is planned to be done until the next scrum meeting?
 - Test multi-language switching inside full interview sessions and confirm feedback accuracy.
- What are the hurdles?
 - Some sentences lose formatting when switching languages quickly.

<Nakisha Strickland>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Started building the front-end for the ideal answer audio playback and tested basic button interactions.
- What is planned to be done until the next scrum meeting?
 - Add tooltips and screen reader descriptions for audio controls.
- What are the hurdles?
 - Keeping the audio panel positioned correctly on different screen sizes.

