

Daily Scrum Meeting Minutes:

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 5:00 PM

End time: 5:30 PM

<Daniella Fuentes>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Reviewed Sprint 7 backlog and outlined the pacing insight structure for the performance summary.
- What is planned to be done until the next scrum meeting?
 - Begin coding pacing tips that show users where they hesitated and how to improve timing.
- What are the hurdles?
 - Making sure pacing tips don't overwhelm users with too much timing information.

<Lindsey Blais>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Reviewed the multi-language rendering issues and identified screens most affected by flickering.
- What is planned to be done until the next scrum meeting?
 - Start working on stabilizing the text rendering for the English–Spanish–French transitions.
- What are the hurdles?
 - Some screens refresh too quickly, causing overlaps during language switching.

<Nakisha Strickland>:

- How many hours did I work since the last meeting?
 - 3 hour
- What was done since the last scrum meeting?
 - Planned the layout for the expanded ideal answer audio playback with multiple sample buttons.
- What is planned to be done until the next scrum meeting?
 - Begin designing the audio panel UI and label each sample for easy comparison.
- What are the hurdles?
 - Making sure multiple audio buttons stay organized on mobile screens.

