

Sprint Backlog Grooming Meeting Minutes:

Project: SmartBudget: Personal Money Tracker

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 4:00PM

End time: 5:00PM

After discussion, the velocity of the team for the following spring was estimated to be 20 story points based on our current pace and availability.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- **User Story 21:** Introduce AI-powered question suggestions based on user performance history.
- **User Story 22:** Add session summaries that highlight strengths, weaknesses, and recommended topics.
- **User Story 23:** Implement customizable interview categories (technical, behavioral, leadership).
- **User Story 24:** Add a feature that allows users to schedule interviews and set reminders.
- **User Story 25:** Improve voice recognition for better response detection during live sessions.

The team members indicated their willingness to work on the following user stories.

<Daniella Fuentes>

- User Story 21: Develop logic for AI-generated question suggestions.
- Support testing and refinement of User Story 22 summaries.
- ...

<Lindsey Blais>

- Lead backend integration for User Story 23 customizable categories.
- Implement reminder scheduling feature for User Story 24.
- ...

<Nakisha Strickland>

- Design UI layouts for new summaries and scheduling features.

- Improve microphone interface for User Story 25 (voice recognition updates).
- ...