

Sprint Planning Meeting Minutes:

Project: AI Mock Interview App

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 4:00 PM

End time: 5:00 PM

After discussion, the velocity of the team was estimated to be <20 story points>.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 11:** Allow users to select difficulty levels (beginner, intermediate, advanced).
- **User Story 12:** Add voice input so answers can be spoken instead of typed.
- **User Story 13:** Create a practice mode with timed interview sessions.
- **User Story 14:** Enable saving past practice sessions with timestamps.
- **User Story 15:** Add accessibility support such as text-to-speech for questions.

The team members indicated their willingness to work on the following user stories.

- <Daniella Fuentes>
 - Take lead on User Story 11 (difficulty level selection).
 - Begin development for User Story 12 (voice input feature).
 - Assist with testing of accessibility features (User Story 15).
 - ...
- <Lindsey Blais>
 - Lead implementation of User Story 13 (timed practice sessions).
 - Support testing of User Story 12 (voice input).
 - Document workflows for adaptive difficulty options.
 - ...
- <Nakisha Strickland>
 - Work on User Story 14 (saving and timestamping sessions).
 - Lead User Story 15 (accessibility functions).
 - Collaborate with Daniella on refining UI for difficulty selection.
 - ...