

Sprint Planning Meeting Minutes:

Project: AI Mock Interview App

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 4:00 PM

End time: 5:00 PM

After discussion, the velocity of the team was estimated to be <20 story points>.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 16:** Develop an analytics dashboard to display user progress trends over time.
- **User Story 17:** Enhance the voice input feature for better accuracy and accent recognition.
- **User Story 18:** Add a new AI feedback mode that allows users to choose between detailed and summarized responses.
- **User Story 19:** Refine accessibility features, including smoother text-to-speech playback and clearer UI contrast.
- **User Story 20:** Improve overall app performance and reduce loading times during interview sessions.

The team members indicated their willingness to work on the following user stories.

- <Daniella Fuentes>
 - Work on User Story 18 by creating the AI feedback mode toggle.
 - Assist in testing and refining the analytics dashboard (User Story 16).
 - ...
- <Lindsey Blais>
 - Lead development of the analytics dashboard (User Story 16).
 - Improve voice recognition accuracy for User Story 17.
 - ...
- <Nakisha Strickland>
 - Update UI for accessibility improvements (User Story 19).
 - Conduct front-end optimization tasks for User Story 20.
 - ...