

Sprint Planning Meeting Minutes:

Project: AI Mock Interview App

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland.

Start time: 4:00 PM

End time: 5:00 PM

After discussion, the velocity of the team was estimated to be <20 story points>.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 46:** Fix and polish multi-language transitions to eliminate flickering and text overflow.
- **User Story 47:** Expand the ideal answer audio playback feature with multiple sample answers per question.
- **User Story 48:** Add pacing insights in the performance summary to help users improve their timing.
- **User Story 49:** Improve onboarding so new users understand adaptive AI, streaks, and Career Focus mode.
- **User Story 50:** Begin implementing early support for multiple accent samples in voice playback.

The team members indicated their willingness to work on the following user stories.

- <Daniella Fuentes>
 - Lead User Story 48: Add pacing insights and integrate hesitation data into timing tips.
 - Assist with User Story 49 by drafting clear onboarding steps.
 - ...
- <Lindsey Blais>
 - Lead User Story 46: Fix multi-language flicker and formatting issues.
 - Support User Story 50 by preparing database fields for accent samples.
 - ...
- <Nakisha Strickland>
 - Lead User Story 47: Build UI for expanded ideal answer audio playback with multiple sample options.
 - Lead visual and UX design for improved onboarding (User Story 49).
 - ...