

Review Meeting Minutes

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland

Start time: 3:00 PM

End time: 4:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- **User Story 16:** Developed analytics dashboard displaying user progress trends and session data.
- **User Story 17:** Enhanced voice input for better accuracy and accent recognition.
- **User Story 18:** Added a new AI feedback mode with options for detailed or summarized responses.
- **User Story 19:** Refined accessibility features including smoother text-to-speech playback and improved color contrast.
- **User Story 20:** Optimized app performance to reduce loading times and improve responsiveness.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- None
 - How this should be reflected in the user story definition in Mingle:
 - All five user stories were marked as Completed and linked to Sprint 2.
 - Story feedback, where applicable, was recorded as comments for possible enhancement tasks in future sprints.
 - The product owner noted the team's progress was strong, particularly in making the app more interactive and user-friendly.