

Review Meeting Minutes

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland

Start time: 3:00 PM

End time: 4:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- **User Story 36:** Refined adaptive AI feedback, improving tone and reducing repetitive phrasing.
- **User Story 37:** Added French and Portuguese support for interview questions and feedback.
- **User Story 38:** Designed and implemented the first version of the Career Focus Dashboard.
- **User Story 39:** Added the user progress streak tracker to encourage daily practice.
- **User Story 40:** Expanded accessibility features, including larger text options and screen reader tags.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- None
 - How this should be reflected in the user story definition in Mingle:
 - Begin planning Sprint 7 with a focus on polishing multi-language transitions and extending audio playback features.
 - Prepare to expand hesitation-based feedback with more detailed pacing insights.
 - Review analytics from user streaks to shape new engagement features.