

Review Meeting Minutes

Project: AI Mock Interview Prep

Attendees: Daniella Fuentes, Lindsey Blais, Nakisha Strickland

Start time: 11:00 PM

End time: 12:00 PM

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners:

- **User Story 46:** Multi-language transitions were fixed and no longer flicker during use.
- **User Story 47:** Expanded ideal answer audio recordings were added for more learning options.
- **User Story 48:** Pacing insight visuals were completed and reviewed with user testers.
- **User Story 49:** A new onboarding flow now explains key features to first-time users.
- **User Story 50:** Early support for accent variations in audio samples was introduced.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- None
 - How this should be reflected in the user story definition in Mingle:
 - Begin planning Sprint 7 with a focus on polishing multi-language transitions and extending audio playback features.
 - Prepare to expand hesitation-based feedback with more detailed pacing insights.
 - Review analytics from user streaks to shape new engagement features.