

## **Review Meeting Minutes**

**Project:** Deploying a SIEM in Microsoft Azure

**Attendees:** Mateo Escobar, Nikohl Fuentes, Ryan Hamel, Sebastian Medina, Marian Mora

**Start time:** 2:00 P.M.

**End time:** 2:30 P.M.

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- **User Story 5:** Edit the security rules within our virtual network to make it as vulnerable as needed (3 points).
- **User Story 6:** Establish a connection with Windows Remote Desktop in order to access the virtual machine created in Azure (2 points).
- **User Story 7:** Edit the security settings in the virtual machine's Windows Defender (1 point).
- **User Story 8:** Ping to the public IP address created on the virtual machine (3 points).

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- **No user stories were placed onto the backlog.**