

Review Meeting Minutes

Project: Deploying a SIEM in Microsoft Azure

Attendees: Mateo Escobar, Nikohl Fuentes, Ryan Hamel, Sebastian Medina, Marian Mora

Start time: 3:00 P.M.

End time: 4:00 P.M.

After a show and tell presentation, the implementation of the following user stories was accepted by the product owners: All.

- **User Story 25:** Gain a complete attack map to start working on presentation resources (1 point).
- **User Story 26:** Begin collaborating on creating the poster to show the progress and development of the project (3 points).
- **User Story 27:** Work on the assigned videos using footage of the project along with strong editing to meet the requirements (2 points).
- **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- **No user stories were placed onto the backlog.**