

Sprint Planning 6 - Meeting Minutes:

Attendees: Mateo Escobar, Nikohl Fuentes, Ryan Hamel, Sebastian Medina, Marian Mora

Start time: 1:30 P.M.

End time: 2:00 P.M.

After discussion, the velocity of the team was estimated to be **11 story points**.

The product owner chose the following user stories to be done during the next sprint. Their story points are denoted based on their priority.

- **User Story 25:** Gain a complete attack map to start working on presentation resources (1 point).
- **User Story 26:** Begin collaborating on creating the poster to show the progress and development of the project (3 points).
- **User Story 27:** Work on the assigned videos using footage of the project along with strong editing to meet the requirements (2 points).
- **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).

The team members indicated their willingness to work on the following user stories.

- **Mateo Escobar:**
 - **User Story 26:** Begin collaborating on creating the poster to show the progress and development of the project (3 points).
 - **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).
- **Nikohl Fuentes:**
 - **User Story 25:** Gain a complete attack map to start working on presentation resources (1 point).
 - **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).
- **Sebastian Medina:**
 - **User Story 25:** Gain a complete attack map to start working on presentation resources (1 point).
 - **User Story 27:** Work on the assigned videos using footage of the project along with strong editing to meet the requirements (2 points).

- **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).

- **Marian Mora:**
 - **User Story 25:** Gain a complete attack map to start working on presentation resources (1 point).
 - **User Story 26:** Begin collaborating on creating the poster to show the progress and development of the project (3 points).

- **Ryan Hamel:**
 - **User Story 27:** Work on the assigned videos using footage of the project along with strong editing to meet the requirements (2 points).
 - **User Story 28:** Work on the overall documentation of the project, along with collecting whatever scripts and pictures we need. (3 points).