

Sprint Planning Meeting Minutes:

Attendees: Nicholas Delgado, Alexander Hued, Amanda Bustinza

Start time: 3:00 pm

End time: 4:00 pm

After discussion, the velocity of the team was estimated to be moderate, given this is our first sprint and we are still defining scope and approach.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 1: Define and agree on the core concept of the app**
- **User Story 2: Draft initial wireframes and layout ideas**
- **User Story 3: Set up the project repository and development environment**

The team members indicated their willingness to work on the following user stories.

- Nicholas Delgado
 - User Story 1: Define and agree on the core concept of the app
- Amanda Bustinza
 - User Story 2: Draft initial wireframes and layout ideas
- Alexander Hued
 - User Story 3: Set up the project repository and development environment

During the inaugural sprint planning meeting, the team discussed the overall vision for the project and began outlining the foundation for development. Since this is the first sprint, the focus was placed on establishing a clear direction for the app, creating initial design concepts, and preparing the technical environment. The product owner, Nicholas Delgado, prioritized the user stories to reflect these goals, and responsibilities were divided among the team members to ensure steady progress toward defining, designing, and setting up the project.