

Daily Scrum Meeting Minutes:

Attendees:

Bryan Garcia - 6289119

Tom Mizrahi - 6358028

Andres Jaimes - 6289563

Cesar Pereyra - 5544950

Bryan Hernandez - 6456561

Start time: 3:15 PM

End time: 6:15 PM

Bryan Garcia:

- **How many hours have I worked since the last meeting?**
 - 3 hours
- **What was done since the last scrum meeting?**
 - Completed the poster
- **What is planned to be done until the next scrum meeting?**
 - See if there's any comments based off on the poster
- **What are the hurdles?**
 - Continue to see what is next to do

Tom Mizrahi:

- **How many hours did I work since the last meeting?**
 - 3 hours
- **What was done since the last scrum meeting?**
 - Made the frontend website design mobile compatible
 - Fixed navbar spacing so links stay on one line (GitHub no longer overflows).
 - Adjusted padding and max-width for cleaner layout on phones.
 - Fixed ISO page button wrapping issue.
 - Improved card stacking and overall mobile spacing.
 - Updated YouTube embeds (playsinline + nocookie) so mobile behavior is cleaner.
- **What is planned to be done until the next scrum meeting?**
 - Final testing and any additional tweaks or adjustments requested by my group member on the frontend.
- **What are the hurdles?**
 - None yet

Cesar Pereyra:

- **How many hours have I worked since the last meeting?**
 - 3 hours
- **What was done since the last scrum meeting?**

- Continued writing ansible documentation and worked on Ubuntu image. Finished video tutorial for ansible playbooks
- **What is planned to be done until the next scrum meeting?**
 - Ubuntu docker image and documentation need to be finished, same with ansible documentation
- **What are the hurdles?**
 - None right now.

Bryan Hernandez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continue progressing my knowledge on the softwares
- What is planned to be done until the next scrum meeting?
 - Strengthen the security of the project.
- What are the hurdles?
 - None right now

Andres Jaimes:

- **How many hours have I worked since the last meeting?**
 - 3
- **What was done since the last scrum meeting?**
 - created the MultiDNS fault tolerant cdn for routing the dns setup in aws using fastly and cloudflare
 - setup a decently strong ec2 instance that will play the role of the reverse proxy for the backend container
 - created a redirection Domain name with its own redirection page to make sure theres no weird transitions for the users
- **What is planned to be done until the next scrum meeting?**
 - finalize the route 53 setup
 - give ec2 a SSL to be encrypted fully in https
 - encrypt The S3 bucket so there's also encryption in data transferring as well
 - This would finalize PROTOTYPE #2
- **What are the hurdles?**
 - dns conflicts
 - awkward transitions between each cdn required multiple new ideas
 - had to prioritize time over perfection due to AWS not giving me access to a load balancer so i can have a full containerized communicated project working inside its own private subnet while the load balancer is part of the public subnet redirecting traffic on each end to integrate security

