

Daily Scrum 1

Date: September 2

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Initiated the group chat and validated that everyone has access to the GitHub repository.
- What is planned to be done until the next scrum meeting? Begin setting up the local development environment (Node.js/React Native).
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed the project requirements for the Duo Sync Authenticator.
- What is planned to be done until the next scrum meeting? Install database drivers and set up local SQL instance.
- What are the hurdles? Need to check compatibility with my OS.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Brainstorming UI ideas for the login screen.
- What is planned to be done until the next scrum meeting? Sketching preliminary wireframes on paper.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Researching API structures for 2FA.
- What is planned to be done until the next scrum meeting? Set up a basic Express.js server folder structure.
- What are the hurdles? Clarifying if we are using TypeScript or JavaScript.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Looking into TOTP libraries.
- What is planned to be done until the next scrum meeting? comparing speakeasy vs other libraries.
- What are the hurdles? None.