

Daily Scrum 10

Date: September 15

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Participated in Sprint 2 Planning.
- What is planned to be done until the next scrum meeting? Setup API endpoint for User Login.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Reviewed new Sprint 2 DB requirements.
- What is planned to be done until the next scrum meeting? Research storing JWT tokens (if needed).
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Refined Login UI based on planning.
- What is planned to be done until the next scrum meeting? Connect Login Button to API function.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Refined Register endpoint.

- What is planned to be done until the next scrum meeting? Error handling for duplicate emails.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assigned to Camera permissions task.
- What is planned to be done until the next scrum meeting? Add permission request prompt to app.
- What are the hurdles? iOS vs Android permissions.