

Daily Scrum 11

Date: September 16

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:10 PM

End time: 09:25 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Login endpoint drafted (checks email/password).
- What is planned to be done until the next scrum meeting? Return JWT upon success.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Assisted Matt with query logic for login.
- What is planned to be done until the next scrum meeting? Optimize DB queries.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Created authService.js in frontend to handle API calls.
- What is planned to be done until the next scrum meeting? Integrate authService into Login screen.
- What are the hurdles? Async/await logic confusion.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Added unique constraint check for emails.

- What is planned to be done until the next scrum meeting? Test edge cases.
- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Implemented Permission request logic.
- What is planned to be done until the next scrum meeting? Handle "Permission Denied" state.
- What are the hurdles? UI for denied state.