

Daily Scrum 13

Date: September 18

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:05 PM

End time: 09:20 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Fixed CORS issue on server.
- What is planned to be done until the next scrum meeting? Verify login from phone.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Researched Context API for global user state.
- What is planned to be done until the next scrum meeting? Implement AuthContext.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Login works! Token received in console.
- What is planned to be done until the next scrum meeting? Store token in SecureStore.
- What are the hurdles? SecureStore implementation.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Documented API responses.
- What is planned to be done until the next scrum meeting? Assist with "Add Account" logic.

- What are the hurdles? None.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Merged camera code.
- What is planned to be done until the next scrum meeting? Start UI for the "Scanner" screen.
- What are the hurdles? None.