

Daily Scrum 14

Date: September 19

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 05:00 PM

End time: 05:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Verified mobile login; helped Josh with SecureStore.
- What is planned to be done until the next scrum meeting? Weekend rest / Prepare for week 4.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 2
- What was done since the last scrum meeting? Implemented AuthContext; app remembers user session.
- What is planned to be done until the next scrum meeting? Refine context logic.
- What are the hurdles? None.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Implemented SecureStore for token storage.
- What is planned to be done until the next scrum meeting? Auto-login on app launch.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1

- What was done since the last scrum meeting? Started sketching "Add Account" backend needs.
- What is planned to be done until the next scrum meeting? Create endpoint for saving 2FA secrets.
- What are the hurdles? Encryption of secrets.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Basic Scanner UI built (overlay on camera).
- What is planned to be done until the next scrum meeting? Improve overlay design.
- What are the hurdles? None.