

Daily Scrum 16

Date: September 23

Attendees: Matthew Chaar, Eduardo Parrado Arango, Joshua Aranzazu, Nelson Rodriguez, Joshua Conte

Start time: 09:00 PM

End time: 09:15 PM

Matthew Chaar:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Set up navigation routes for the new screens.
- What is planned to be done until the next scrum meeting? Create a "Details" screen template.
- What are the hurdles? None.

Eduardo Parrado Arango:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Database maintenance; checked connection limits.
- What is planned to be done until the next scrum meeting? Help Nelson with encryption key storage.
- What are the hurdles? Security best practices for storing the master key.

Joshua Aranzazu:

- How many hours did I work since the last meeting? 1.5
- What was done since the last scrum meeting? Fixed Navigation stack; "Add Account" now opens Camera.
- What is planned to be done until the next scrum meeting? Add a "Manual Entry" button option.
- What are the hurdles? None.

Nelson Rodriguez:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Selected crypto-js for backend encryption.
- What is planned to be done until the next scrum meeting? Write a small script to test encrypt/decrypt.
- What are the hurdles? Handling Initial Vector (IV) storage.

Joshua Conte:

- How many hours did I work since the last meeting? 1
- What was done since the last scrum meeting? Improved camera focus settings.
- What is planned to be done until the next scrum meeting? Capture the QR data string in the console.
- What are the hurdles? None.